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SUBJECT *  Additional Construction at McLean and Interim Accommodations
\ for CIA Personnel

PARTICIPANTS:  PBS: Mr. Robert Daly, Commissioner

CIA: L. K. White, Deputy Director (Support)
H. Gates Lloyd, Assistant Deputy Director (Support)
James A. Garrison, Director of Logistics
Chief, Real Estate and Construction Division, OL STAT

DDCI, Bx. Dir., D/L (2). DD/S (2)

COPIES TO

1. On 23 April 1963 I discussed with Mr. Robert Daly, Commissioner of the Public
Buildiags Service, the Ageucy's teatative plans for obtaining approval to uadertake prelimi-
nary planning for additional construction at McLear to accommodate all of our headquarters
personnel.

2. [explained to Mr. Daly that CIA's basic legislation contained authority to undertake
coastruction; however, as a practical matter, we would not propose to undertake construction
or to plan for construction of this magnitude without sanction of our Congressional committees.
We also have approximately $1.5 to $1.7 million which was saved in the coastruction of our
present headquarters building and which 18 in escrow with the Bureau of the Budget. As now
set up on the books, these funds will lapse at the end of Fiscal Year 1964 unless some action
is taken to prevent this. This action does not require legislation and can be handled within
the Executive Branch.

3. 1told Mr. Daly that I felt it would be next to impossible to make a good presentation
to the Congress during the present session ln support of construction of the needed additional
facllities and that with his concurrence we would propose to proceed as follows:

a. First, we would obtain approval from our Congressional committees to
use a part of the savings from our present headquarters building ($175, 000 to
$200, 000) for preliminary planning and to prepare cost estimates.
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b. Second, we would then propose in conjunction with the Public Buildings
Service to award an A&E contract for these preliminary plans.

c. Third, these plans would be detalled enough to make a good realistic
presentation to the Congress, with cost estimates, by ! January 1964.

By proceeding in this manner estimated ttut we could save at least a year in the completion
time of the additional facilities.

4. Mr. Daly said that he thought this was an excellent plan, that he concurred with {t
wholeheartedly, and that he would lend every possible support to it. He said he thought that
it would be much better to use our construction authority rather than his, which would require
appearance before entirely different Congressional committees. He thought that $§178, 000 to
$200, 000 would be adequate for the planning which we wished to undertake, but we agreed
that these figures should be carefully checked and broken down by his estimators. ag well
as ours, before we proceed,

5. Ithen reminded Mr. Daly of the statement made to me some weeks ago by Mr.
Boutin, Administrator of the General Services Administration, that he intended to tear down
all of the temporary buildings by 1 January 1964. I also said that Mr. Horsky, the President’'s
Special Assistant for National Capital Affairs, had repeated this statement to me a few days
ago. I sald that] still didn’t believe it would be possible to accomplish this by the date Mr.
Boutin had indicated; however, as a matter of policy I thought that PBS and GSA working in
consultation should attempt to find and lease commercial space into which all of our personnel
now located in temporary buildings should be moved pending the completion of permanent
construction at McLean, which at best will be three to flve years away.

6. Mr. Daly said that he was in complete sympathy with this idea but pointed out that
the Congress had prohibited him from enticing private capital to build a building with the
definite understanding that the Government would lease it. However, he does not interpret
this injunction as preventing the Government from leasing space in a building which an
investor is going to build anyway without such a guarantee from the Government. In ghort,
he belleved it might well be possible that we could work out something along these lines, and
he pledged himself to cooperate in every way.

Signed
ANIEINIRIT L. K. White
ULV IREE 2 IR Deputy Director

(Support)
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